



03 CURRENT STATE

Case study and pilot rollout

Lukenya University and Liberia form the next phase of Imara.Education.

Where Imara stands today



The next phase is structured evaluation and a first country pilot.

Lukenya University

Will conduct a case study of the platform.

Liberia

The planned first country for pilot rollout.

These programmes will help establish how Imara works in practice.

Lukenya University case study



Lukenya University will conduct a case study of Imara.Education.

Proposed areas of focus

Use in practice

How learners and educators engage with the platform.

Offline learning

Whether prepared lessons and question activities work reliably without internet.

Teaching support

The usefulness of assignments, preparation tools and progress information.

Product improvement

What needs to change before wider adoption.

Liberia: the first country pilot



Liberia is planned as the first country to pilot Imara.Education.

Proposed pilot approach

- | | |
|----------------------------|---|
| Participating sites | Begin with a manageable group of schools or learning sites. |
| Local preparation | Align content, prepare educators and establish support. |
| Pilot learning | Track adoption, learning continuity and what delivery requires. |

Proposed delivery sequence



01

Define

Agree scope, responsibilities and evaluation questions.

02

Prepare

Check content, devices and offline use. Onboard educators.

03

Deliver

Run the study and pilot with ongoing support.

04

Review

Use findings to improve the platform and decide the next stage.

Proposed measures of success

Learning	Participation, completed activities and progress against agreed baselines.
Educator experience	Ease of use, preparation time and usefulness of feedback.
Reliability	Offline performance, device suitability and continuity of access.
Delivery	Onboarding effort, support needs and cost per participating learner.

Targets and measurement methods should be agreed before delivery.

The next milestone is evidence

The case study and pilot will inform how Imara grows.

The immediate priorities are to agree the programme scope, prepare participating teams and establish clear baselines.

The goal: reliable learning support that can reach more children across Africa.